

Week	Task	Page	Target Date	Completion Date	Grade	Target/Comment
1	Questions	2	7 th September			
2	Disco Ticket Analysis	4	10 th September			
4	Ticket Implementation	8	27 th September			
4	Disco Ticket Evaluation	13	29 th September			
5	Display Analysis	15	3 rd October			
5	Display Design	16	7 th October			
7	Display Implementation	19	18 th October			
7	Display Evaluation	23	20 th October			
8	Cash Flow Forecast Analysis	26	2 nd November			
8	Cash Flow Forecast Design	26	4 th November			
10	Cash Flow Implementation and Testing	27	15 th November			
10	Cash Flow Evaluation	29	17 th November			
11	Letterhead Analysis	31	20 th November			
11	Letterhead Technique 1	32	22 nd November			
11	Letterhead Technique 2	33	25 th November			
12	Letterhead Technique 3	34	29 ^h November			
13	Letterhead Technique 4	35	6 th December			
13	Letterhead Design	36	8 th December			
15	Letterhead Implementation	37	21 st December			
15	Letterhead Evaluation	37	22 nd December			
17	Members, Books and CSV Files	39	18 th January			
18	Queries: Try it Yourself	50	24 th January			
	Adding Interaction to Queries	51				
	Find a Book Design and Test Plan	53				
	Find A Book Implementation and Testing	54				
18	Mail Merge Design and Test Plan	57	24 January			
20	Mail Merge Implementation	59	8 th February			
20	Mail Merge Evaluation	60	8 th February			
21	Computer Manufacturer Analysis	62	17 th Feb			
21	Computer Manufacturer Design	63	17 th Feb			
23	Computer Manufacturer Implementation	66	9 th March			
23	Computer Manufacturer Testing	68	9 th March			
23	Computer Manufacturer Answers	68	9 th March			
23	Computer Manufacturer Evaluation	69	9 th March			
24	Book Issue Analysis	70	16 th March			
24	Book Issue Design	70	16 th March			
26	Book Issue Test Report	86	30 th March			
26	Book Issue Evaluation	88	30 th March			